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SECTION VII – COST TABLES 

A. INTRODUCTION  
ATTACHMENTS IN THIS SECTION SHALL NOT CONTAIN ANY COST FIGURES UNTIL 
SUBMITTED WITH THE BIDDER’S FINAL PROPOSAL.  FOR THE FINAL PROPOSAL, ALL COST 
INFORMATION MUST BE SEPARATELY SEALED AND IDENTIFIED.  (Refer to Section VIII - 
Proposal Format). 

The evaluation of solution costs will be based on the lowest total estimated net cost to the State as 
calculated according to the methodology in this section.  It includes an escalation rate and 
adjustments as they specifically relate to the products and services to be obtained.  Bidders must 
itemize all costs, excluding taxes, associated with their Final Proposal solution for the VoteCal 
Statewide Voter Registration System.  The costs must include all proposed hardware, software, and 
services to be provided.   

B. PAYMENT TERMS 
 

Payment terms for VoteCal will be based on deliverables that have been accepted in writing by SOS.  
In cases where deliverables have been grouped together, payment will be made when all deliverables 
in that group have been completed and accepted. In no event will payment be made for a deliverable 
until the prior project phase has been completed and accepted. SOS will make payments to the 
Bidder only once a month for those deliverables that have been submitted to SOS for approval in 
writing and for which written acceptance/approval has been received during the previous month with 
a 10% withhold.  The 10% withhold is payable upon successful completion and SOS acceptance of 
the implementation at the conclusion of Phase VII.   

 
SOS has an approved Feasibility Study Report (FSR) for the VoteCal Statewide Voter Registration 
System, including $35,000,000 for system development and implementation.  The Bidders Final 
Proposals, including the central implementation components of the optional VoteCal EMS if proposed 
by the bidder, must not exceed this approved amount. (This is the sum of Cost Table VII.1, Line (A) 
and Cost Table VII.10, Line (A).) Copies of the FSR can be found in the Bidder’s Library. 
 
1. VoteCal System Schedule of Deliverable Payments 

Bidder will be paid a percentage of the total VoteCal System development and implementation 
cost (Cost Table VII.1) for completion and acceptance of deliverables according to the schedule 
below. 

 

VOTECAL SYSTEM – SCHEDULE OF DELIVERABLE PAYMENTS 
Deliv 

# 
Deliverable Description % of Total 

Cost 

PHASE 0 - ONGOING PROCESS TASKS AND DELIVERABLES  
These deliverables are ongoing throughout the VoteCal System development and 
implementation project and, therefore not separably payable. 

0.1 Project Control and Status Reporting  

0.2 Maintain and Update Project Plans (as appropriate)  

0.3 Weekly Project Management Reports and Attend Weekly Project Meetings  
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VOTECAL SYSTEM – SCHEDULE OF DELIVERABLE PAYMENTS 
Deliv 

# 
Deliverable Description % of Total 

Cost 

0.4 Attend Project Meetings with Key Business Users, County Users, County EMS 
Vendors, Other State Agencies & SOS Management (as required) 

 

0.5 On-Going Issues Management and Risk Tracking  

0.6 Written Monthly Project Status Reports  

0.7 Weekly Change Control Meetings  

PHASE I - PROJECT INITIATION AND PLANNING 
Deliverables in this phase are not separably payable.  Payment will be made upon 
successful completion of the entire phase, including SOS acceptance of all deliverables. 

1.1 VoteCal System Project Management Plan and Schedule 

1.2 Communications Plan 

1.3 Quality Assurance Plan 

1.4 VoteCal Software Version Control and System Configuration Management Plan 

1.5 VoteCal System Issue Management Plan 

1.6 VoteCal System Change Control Plan 

1.7 VoteCal System Risk Management Plan 

1.8 VoteCal System Organizational Change Management Plan 

1.9 VoteCal Requirements Traceability Matrix & Gap Analysis Plan 

1.10 VoteCal System Project Kick-Off Meeting 

1.11 Ongoing Project Tasks 

1.12 Final Report for Phase I 

 

Phase Completion 5.000%

PHASE II – DESIGN 
Acceptance and payment of some deliverables in this phase are contingent upon prior 
completion and acceptance of other deliverables where indicated below.  The total of all 
deliverables in this phase is worth 18% of the total VoteCal System development and 
implementation cost. 

2.1 VoteCal System Requirements Specification 0.900%

2.2 VoteCal System Functional Specification (requires prior acceptance of deliverable 2.1) 1.800%

2.3 VoteCal System Detailed System Design Specifications (requires prior acceptance of 
deliverable 2.2) 3.600%

2.4 VoteCal System Standard Report Specifications (requires prior acceptance of 
deliverable 2.2) 0.900%
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VOTECAL SYSTEM – SCHEDULE OF DELIVERABLE PAYMENTS 
Deliv 

# 
Deliverable Description % of Total 

Cost 

2.5 VoteCal System County EMS System Integration and Data Exchange Specifications 
Document  (requires prior acceptance of deliverables 2.3, 2.4, 2.7, and 2.10) 0.900%

2.6 VoteCal System Detailed Requirements Traceability Matrix  (requires prior 
acceptance of deliverables 2.5 and 2.8) 2.700%

2.7 VoteCal System Technical Architecture Documentation  (requires prior acceptance of 
deliverable 2.2) 1.800%

2.8 VoteCal System Data Model and Data Dictionary  (requires prior acceptance of 
deliverables 2.3, 2.4, 2.7, and 2.10) 1.800%

2.9 VoteCal System Data Conversion and Data Integration Plan  (requires prior 
acceptance of deliverables 2.5 and 2.8) 2.700%

2.10 VoteCal System Training Plan (requires prior acceptance of deliverable 2.2) 0.450%

2.11 Ongoing Project Tasks 

2.12 Final Report for Phase II 

 Phase Completion 0.450%

PHASE III – DEVELOPMENT 
The total of all deliverables in this phase is worth 25% of the total VoteCal System 
development and implementation cost. 

3.1 VoteCal System Technical Environments Certification Report 6.250%

3.2 VoteCal System Test Plan 3.750%

3.3 Acceptance Test Plan for Certification of County EMS System Conversion and 
Compliance 1.875%

3.4 VoteCal System Organizational Change Management Plan Updated 1.250%

3.5 VoteCal System Implementation and Deployment Plan 3.750%

3.6 VoteCal System Delivery of Source Code and Source Code Reviews 7.500%

3.7 Ongoing Project Tasks 

3.8 Final Report for Phase III 

 Phase Completion 0.625%

PHASE IV – TESTING 
The total of all deliverables in this phase is worth 17% of the total VoteCal System 
development and implementation cost. 

4.1 VoteCal System Pilot County Data Conversion Completion and Report 4.250%

4.2 VoteCal System Acceptance Test Completion, Results and Defect Resolution Report 7.650%

4.3 VoteCal System Documentation 4.675%
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VOTECAL SYSTEM – SCHEDULE OF DELIVERABLE PAYMENTS 
Deliv 

# 
Deliverable Description % of Total 

Cost 

4.4 Ongoing Project Tasks 

4.5 Final Report for Phase IV  

 Phase Completion 0.425% 

PHASE V – PILOT DEPLOYMENT AND TESTING 
Deliverables in this phase must be completed and accepted in the order indicated below. 
The total of all deliverables in this phase is worth 15% of the total VoteCal System 
development and implementation cost. 

5.1 VoteCal System Staff and IT Training Materials and Completed Training for the Pilot 
County Staff 4.500%

5.2 Conduct Pilot Testing through Live Election Cycle and Provide Pilot Results Report 5.250%

5.3 Updated System, Documentation and Training Materials 3.750%

5.4 Revised/Updated System Deployment Plan 1.125%

5.5 Ongoing Project Tasks 

5.6 Final Report for Phase V 

 Phase Completion 0.375%

PHASE VI – DEPLOYMENT AND CUTOVER 
Acceptance and payment of some deliverables in this phase are contingent upon prior 
completion and acceptance of other deliverables where indicated below.  The total of all 
deliverables in this phase is worth 15% of the total VoteCal System development and 
implementation cost. 

6.1 VoteCal System County Elections Staff Training Completed 3.750%

6.2 Updated Training of SOS Staff 1.050%

6.3 VoteCal System Level 1 Help Desk Policies and Procedures 2.250%

6.4 VoteCal System Remaining County Data Conversion Completed and Tested for 
compliance and successful integration (requires prior acceptance of deliverables 6.1, 
6.2, and 6.3) 6.450%

6.5 VoteCal System Final Deployment Report  (requires prior acceptance of deliverable 
6.4) 1.125%

6.6 Ongoing Project Tasks 

6.7 Final Report for Phase VI 

 Phase Completion 0.375%
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PHASE VII – FIRST YEAR OPERATIONS AND CLOSEOUT 
The total of all deliverables in this phase is worth 5% of the total VoteCal System 
development and implementation cost.  

7.1 Provide Monthly Operations Support and Performance Reports (Billable monthly) 2.500%

7.2 VoteCal System Final Documentation 1.750%

7.3 Final SOS System Acceptance Sign-Off 

7.4 Ongoing Project Tasks 

7.5 Complete Contract Implementation Close-Out 0.750%

NOTE: Please see the VoteCal Contract, Attachment 1, Exhibit 2 (VoteCal System 
Tasks and Deliverables) for a complete description of each deliverable) 

 
 
2. Optional VoteCal EMS Schedule of Deliverable Payments 

If the Optional VoteCal EMS is proposed by the Bidder and accepted by SOS, the total 
implementation cost will be calculated based upon the total of the cost set forth in Cost Table 
VII.10 (Optional VoteCal EMS Central Implementation), Line A, and the appropriate tiered 
implementation cost set forth in Cost Table VII.11 (Per County Cost for VoteCal EMS 
Implementation) for the county or counties selected to participate in the pilot testing.  Bidder will 
be paid a percentage of this total for each deliverable, as set forth below. 

 

VOTECAL EMS – SCHEDULE OF DELIVERABLE PAYMENTS 

Deliv 
# 

Deliverable Description % of Total 
Cost 

PHASE 0 - ONGOING PROCESS TASKS AND DELIVERABLES  
These deliverables are ongoing throughout the VoteCal EMS development and implementation 
project and, therefore not separably payable. 

0.1 Project Control and Status Reporting  

0.2 Maintain and Update Project Plans (as appropriate)  

0.3 Weekly Project Management Reports and Attend Weekly Project Meetings  

0.4 Attend Project Meetings with Key Business Users, County Users, County EMS Vendors, Other 
State Agencies & SOS Management (as required) 

 

0.5 On-Going Issues Management and Risk Tracking  

0.6 Written Monthly Project Status Reports  

0.7 Weekly Change Control Meetings  

PHASE I - PROJECT INITIATION AND PLANNING 
Deliverables in this phase are not separably payable.  Payment will be made upon successful 
completion of the entire phase, including SOS acceptance of all deliverables. 

1.1 VoteCal EMS Project Management Plan and Schedule  



VoteCal Statewide Voter Registration System  
SECTION VII – Cost Tables 

RFP SOS 0890-46
Page VII - 6

 
 

  Addendum 8 
  December 31, 2008 

VOTECAL EMS – SCHEDULE OF DELIVERABLE PAYMENTS 

Deliv 
# 

Deliverable Description % of Total 
Cost 

1.2 Communications Plan 

1.3 Quality Assurance Plan 

1.4 VoteCal EMS Software Version Control and System Configuration Management Plan 

1.5 VoteCal EMS Issue Management Plan 

1.6 VoteCal EMS Change Control Plan 

1.7 VoteCal EMS Risk Management Plan 

1.8 VoteCal EMS Organizational Change Management Plan 

1.9 VoteCal EMS Requirements Traceability Matrix & Gap Analysis Plan 

1.10 VoteCal EMS Project Kick-Off Meeting 

1.11 Ongoing Project Tasks 

1.12 Final Report for Phase I 

 Phase Completion 5.000%

PHASE II – DESIGN 
Acceptance and payment of some deliverables in this phase are contingent upon prior 
completion and acceptance of other deliverables where indicated below.  The total of all 
deliverables in this phase is worth 20% of the total VoteCal EMS development and 
implementation cost. 

2.1 VoteCal EMS System Requirements Specification 1.000%

2.2 VoteCal EMS Functional Specification  (requires prior acceptance of deliverable 2.1) 2.000%

2.3 VoteCal EMS Detailed System Design Specifications   (requires prior acceptance of 
deliverable 2.2) 4.000%

2.4 VoteCal EMS Standard Report Specifications    (requires prior acceptance of deliverable 2.2) 2.000%

2.5 VoteCal EMS Detailed Requirements Traceability Matrix      (requires prior acceptance of 
deliverables 2.7) 3.000%

2.6 VoteCal EMS Technical Architecture Documentation    (requires prior acceptance of 
deliverable 2.2) 2.000%

2.7 VoteCal EMS Data Model and Data Dictionary    (requires prior acceptance of deliverables 
2.3, 2.4, 2.6, and 2.9) 2.000%

2.8 VoteCal EMS Data Conversion and Data Integration Plan   (requires prior acceptance of 
deliverables 2.7) 2.000%

2.9 VoteCal EMS Training Plan    (requires prior acceptance of deliverable 2.2) 1.500%

2.10 Ongoing Project Tasks 

2.11 Final Report for Phase II 

0.500%
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VOTECAL EMS – SCHEDULE OF DELIVERABLE PAYMENTS 

Deliv 
# 

Deliverable Description % of Total 
Cost 

 Phase Completion 

PHASE III – DEVELOPMENT 
The total of all deliverables in this phase is worth 30% of the total VoteCal EMS development 
and implementation cost. 

3.1 VoteCal EMS Technical Environments Certification Report 7.500%

3.2 VoteCal EMS Test Plan 4.500%

3.3 (None) 0.000%

3.4 VoteCal EMS Organizational Change Management Plan Updated 1.500%

3.5 VoteCal EMS Implementation and Deployment Plan 4.500%

3.6 VoteCal EMS Source Code Reviews 11.250%

3.7 Ongoing Project Tasks 

3.8 Final Report for Phase III 

 Phase Completion 0.750%

PHASE IV – TESTING 
The total of all deliverables in this phase is worth 25% of the total VoteCal EMS development 
and implementation cost. 

4.1 VoteCal EMS Pilot County Data Conversion Completion and Report 6.250%

4.2 VoteCal EMS Acceptance Test Completion, Results and Defect Resolution Report 11.250%

4.3 VoteCal EMS Documentation 6.875%

4.4 Ongoing Project Tasks 

4.5 Final Report for Phase IV 

 Phase Completion 0.625%

PHASE V – PILOT DEPLOYMENT AND TESTING 
Acceptance and payment of some deliverables in this phase are contingent upon prior 
completion and acceptance of other deliverables where indicated below.  The total of all 
deliverables in this phase is worth 15% of the total VoteCal EMS development and 
implementation cost. 

5.1 VoteCal EMS Staff and IT Training Materials and Completed Training for the Pilot County Staff 4.500%

5.2 Conduct Pilot Testing through Live Election Cycle and Provide Pilot Results Report  (Requires 
prior acceptance of deliverable 5.1) 5.250%

5.3 Updated System, Documentation and Training Materials (Requires prior acceptance of 
deliverable 5.2) 1.500%
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VOTECAL EMS – SCHEDULE OF DELIVERABLE PAYMENTS 

Deliv 
# 

Deliverable Description % of Total 
Cost 

5.4 Revised/Updated VoteCal EMS Deployment Plan  (Requires prior acceptance of deliverable 
5.2) 0.525%

5.5 Updated Training of SOS Staff  (Requires prior acceptance of deliverables 5.2 and 5.3) 1.050%

5.6 Updated Help Desk Support  (Requires prior acceptance of deliverables 5.2 and 5.3) 0.450%

5.7 Conduct Quarterly Users Group Meetings 0.750%

5.8 VoteCal EMS Final Deployment Report  (Requires prior acceptance of deliverables 5.1 
through 5.6) 0.600%

5.9 Ongoing Project Tasks 

5.10 Final Report for Phase V 

 Phase Completion 0.375%

PHASE VII – FIRST YEAR OPERATIONS AND CLOSEOUT 
The total of all deliverables in this phase is worth 5% of the total VoteCal EMS development and 
implementation cost.  

6.1 Provide Monthly Operations and Performance Reports  (Billable monthly) 2.500% 

6.2 VoteCal System Final Documentation 1.750% 

6.3 Final SOS System Acceptance Sign-Off 

6.4 Ongoing Project Tasks 

6.5 Complete Contract Implementation Close-Out 0.750% 

NOTE: Please see the VoteCal Contract, Attachment 1, Exhibit 3 (VoteCal EMS Tasks 
and Deliverables) for a complete description of each deliverable) 

 
 
 

C. COST TABLE INSTRUCTIONS 
Bidders are required to complete all cost tables for the VoteCal System.  The tables are provided to 
the Bidders as Microsoft (MS) Word tables (without formulas).  However, Bidders are responsible for 
all formulas they enter into the cost tables as being correct.  Any error in calculation found, will be 
corrected by the VoteCal Evaluation Team, based on Section II.D.8.c.  For purposes of completing 
cost tables, the following assumptions should be made: 

(1) A contract award will be made no later than the anticipated contract award date as described in 
Section I, Key Action Dates 

(2) The term of this contract is for implementation plus one (1) year warranty concurrent with one (1) 
year of maintenance and operations.   Additionally, SOS may execute five (5) one-year options 
for maintenance and operations and one (1) five (5) year option for software support.  
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Bidders must include all cost items used to implement their proposed VoteCal business solution in the 
Deliverable Cost Table VII.1.   

Bidders may or may not propose the VoteCal EMS functionality in addition to the VoteCal System and 
county uploads.  If a Bidder is proposing both, all cost tables must be completed in their entirety.  The 
VoteCal EMS Cost Tables pricing (Optional Cost Tables VII.10 through 17) must be valid for 36 
months from the contract award. 

D. COST TABLES AND INSTRUCTIONS 
The following are instructions for completing each cost table.  Each table must be completed in 
accordance with the instructions for that table.  All Bidders must propose the VoteCal System.  

Note: Addendum 2 changes included replacing ALL original cost tables for both the VoteCal system 
and the optional EMS. WITH TRACK CHANGES ON IN MS WORD, OLD TABLES APPEAR IN 
STRIKEOUT TEXT AND NEW TABLES APPEAR IN UNDERLINE TEXT. 
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COST TABLE VII.1 – VoteCal System Project Deliverables Cost   

VOTECAL SYSTEM: DEVELOPMENT, IMPLEMENTATION AND 1ST YEAR OPERATION 

TOTAL COST (A) (A)$ 
 
 

 
  

  

  

  

  

  

  

 
 
 
 
Enter Total (A) on COST TABLE VII.7 – VoteCal System Cost Summary. 
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Information Table VII.2 – VoteCal System One-Time Hardware List 
 
(NOTE: This information table was transferred to Section VI as Exhibit VI.7) 
 
 
Information Table VII.3 – List of VoteCal System One-Time Platform Software To Be 
Purchased or Licensed  
 
(NOTE: This information table was transferred to Section VI as Exhibit VI.8) 
 
Cost Table VII.4– VoteCal System 5-Year Hardware Maintenance and Operations Costs  
 
The SOS has the option to purchase up to five (5) years of hardware maintenance and operations in one-
year increments.  For each potential year of contracted services, list the hardware maintenance and 
operations costs for the VoteCal System.  M&O costs must also include any ongoing hardware costs for 
version and firmware upgrades, end of life upgrades, and manufacturer support necessary to fulfill the 
services levels specified in the SOW, Appendix A, Attachment 1, Exhibit 5. 
 
If SOS exercises the option to purchase extended hardware maintenance and operations, the contracted 
fees for such support will be payable monthly in arrears at one-twelfth of the applicable contracted annual 
rate. 
 
The maximum escalation rate is five percent (5%) per year.   
 
 

COLUMN HEADING INFORMATION TO BE ENTERED IN THAT COLUMN 

Maintenance Year Do not enter – already in cost table 

Total Systems M&O Costs Enter the total cost for systems maintenance and operations. 
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COST TABLE VII.4 – VoteCal System 5-Year Hardware Maintenance and Operations 
Costs 
 
The maximum escalation rate is five percent (5%) per year. 
 
 

Maintenance Year Total Hardware M&O 
Cost 

1 $ 
2 $ 
3 $ 
4 $ 
5 $ 

5-Year Hardware M&O Cost TOTAL (B) (B) $ 
 
 
Enter Total (B) on COST TABLE VII.7 – VoteCal System Cost Summary. 
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Cost Table VII.5 – VoteCal System Software Support Costs  
 
SOS will have the option to contract for software support of the VoteCal System application solution  
developed for SOS for a period of five (5) years. These additional years will begin after the closure of the 
1st year Operations Period (Phase 7).  
 
Software support costs should reflect the support levels required to meet VoteCal service levels as 
specified in the SOW, Appendix A, Attachment 1, Exhibit 6.  If the Bidder is awarded a contract for the 5-
year extension, this extension will also cover support* for any platform software associated with the 
solution. 
 
If SOS exercises the option to purchase extended software support, the contracted fees for such support 
will be payable monthly in arrears at one-twelfth the applicable contracted annual rate. 
 
 
The maximum escalation rate is five percent (5%) per year.   

 
COLUMN HEADING INFORMATION TO BE ENTERED IN THAT COLUMN 

Software Support Year # Do not enter – already in cost table 

Annual Support Cost* Enter the annual cost of this item. 

Total 5-Year VoteCal 
System Software 
Support Costs 

Total all the line items in the cost column and enter total. 

 
 
 
 
 
* SOS will provide the platform software licenses after the solution’s 1st Year of Operations. 
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COST TABLE VII.5 – VoteCal System Software Support Costs  
 
The maximum escalation rate is five percent (5%) per year.   
 
 

Maintenance Year Annual VoteCal Systems 
Software Support Cost 

1 $ 

2 $ 

3 $ 

4 $ 

5 $ 

Total 5-Year VoteCal System 
Software Support Costs (C) 

(C)$ 

 
 
Enter Total (C) on COST TABLE VII.7 – VoteCal System Cost Summary  
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Information Table VII.6 – VoteCal System On-Going Platform Software Licensing Costs 
(information only) 
 
This table must contain the Bidder’s estimate of on-going licensing costs for all VoteCal System platform 
software items proposed for the Project for each of the five years following the Project’s closure 
(Attachment 1, Exhibit 2, Phase 7).  Products listed should correspond to entries in Section VI Information 
Exhibit VI.8 – VoteCal System List of One-Time Platform Software To Be Purchased or Licensed.  
 
SOS will purchase the necessary platform software license renewals separately from the solution support 
5-year contract extension with the Bidder.  If the 5-year extension is contracted, Bidder will be responsible 
for operational support of the VoteCal application environments, including platform software. 
 

COLUMN HEADING INFORMATION TO BE ENTERED IN THAT COLUMN 

Item # Do not enter – already in cost table. 

Product Name  Enter the corresponding product name for each platform software 
product Information Exhibit VII.3. 

# of licenses Enter the total number of licenses to be maintained 

On-going License Fee Cost 
Per Year per Item 

Enter the ongoing fee estimate.  Assume escalation will not exceed 5% 
per year. 

Total On-Going Fees by 
Line Item 

Multiply the # of this Item by the Total # of Months Required and multiply 
this product by the On-Going Software Cost Per Month Per Item and 
enter the sum in this column. 

Total VoteCal System On-
Going Platform Software 
Licensing Cost  

Add up the Total Cost column and enter the sum. 
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Cost by Maintenance Year  

Item 
# Product Name 

# of 
licenses 1 2 3 4 5 

Total Platform 
Software  
Licensing 

Cost 
1    $ $ $ $ $ $ 

2    $ $ $ $ $ $ 

3    $ $ $ $ $ $ 

4    $ $ $ $ $ $ 

5    $ $ $ $ $ $ 

6    $ $ $ $ $ $ 

7    $ $ $ $ $ $ 

8    $ $ $ $ $ $ 

9    $ $ $ $ $ $ 

10    $ $ $ $ $ $ 

11    $ $ $ $ $ $ 

12    $ $ $ $ $ $ 

13    $ $ $ $ $ $ 

Total VoteCal System On-Going Platform Software Licensing Costs $ 

List must correspond with platform software product listing in Section VI,  Information  Exhibit VI.8 – VoteCal System List of One-Time Platform 
Software to Be Purchased or Licensed.Use additional pages if necessary. 

COST TABLE VII.6 – VOTECAL SYSTEM ON-GOING PLATFORM SOFTWARE LICENSING COSTS (information only) 

All products with zero costs are considered perpetual licenses.

The maximum escalation rate is five percent (5%) per year. 
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Cost Table VII.7 – VoteCal System Cost Summary  
Enter the Total Cost (bottom line totals) from each of the previous Cost Tables.   

 
COLUMN HEADING INFORMATION TO BE ENTERED 

Cost Table # Do not enter – already in cost table 

Total cost from each cost table Enter the Total from the listed table 

Total VoteCal System Project Cost Enter the sum of all items in the Total Column 
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COST TABLE VII.7 – VoteCal System Cost Summary  
 
 

Cost Table Total Cost from Each 
Cost Table 

Cost Table VII.1 – Total for VoteCal System Project Deliverables Cost (A) (A) $ 

Cost Table VII.4 – Total VoteCal 5-Year Hardware Maintenance and Operations Costs (B) (B) $ 

Cost Table VII.5 – VoteCal System Software Support Costs (C ) (C )$ 

  

Total VoteCal System Project Cost (D)$ 

Enter Total (D) on COST TABLE VII.8 – VOTECAL SYSTEM and OPTIONAL VOTECAL EMS COST SUMMARY 

VoteCal Statewide Voter Registratio
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Cost Table VII.8 – VoteCal System and Optional VoteCal EMS Cost Summary  
Enter Total Cost (bottom line totals) from each of the previous seven Cost Tables plus the six Optional 
Cost Tables (bottom line totals) if the Bidder is proposing the optional VoteCal EMS in addition to the 
VoteCal System.   

 
COLUMN HEADING INFORMATION TO BE ENTERED 

Cost Table Reference Do not enter – already in cost table 

Total From Each Cost Table Enter the Total from the listed table.  If EMS is not being 
proposed, enter zero for the EMS solution. 

Total VoteCal Project Cost Enter the sum of all items in the Total Column 
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COST TABLE VII.8 – VoteCal SYSTEM and OPTIONAL VOTECAL EMS COST SUMMARY  
Enter Total Cost from all of the VoteCal System and Optional VoteCal EMS cost tables.   

 

Cost Table Reference Total from each  
Cost Table 

Total Cost for VoteCal System Project  (Cost Table VII.7) (D) (D) $ 

Total Cost for Optional VoteCal EMS Project (Optional Cost Table VII.17) 

(If the optional EMS is not being proposed, enter $0) 

$ 

Total VoteCal Project Cost:  $ 
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Cost Table VII.9 – Bidder Staff Hourly Rates  
The Bidder must propose staff hourly rates by Bidder staff classification for staff classifications 
proposed for the VoteCal Project, which are effective for the life of the contract and will be used when 
preparing estimates and calculating costs for Unanticipated Tasks as indicated in the SOW, Appendix 
A, Attachment 1.7.  (NOTE:  The State fiscal year runs from July 1 through June 30 of the following 
year).   

 
COLUMN HEADING INFORMATION TO BE ENTERED IN THAT COLUMN 

Item # Do not enter – already in cost table 

Bidder Staff Classification  Enter the Bidder staff classification (e.g., Senior Programmer, Network 
Specialist, Trainer, etc.). 

Hourly Rate for FY 2008-2009 Enter the Bidder staff classification hourly rate for this Fiscal Year.*   

Hourly Rate for FY 2009-2010 Enter the Bidder staff classification hourly rate for this Fiscal Year.*   

Hourly Rate for FY 2010-2011 Enter the Bidder staff classification hourly rate for this Fiscal Year.*   

Hourly Rate for FY 2011-2012 Enter the Bidder staff classification hourly rate for this Fiscal Year.*   

Hourly Rate for FY 2012-2013 Enter the Bidder staff classification hourly rate for this Fiscal Year.*   

Hourly Rate for FY 2013-2014 Enter the Bidder staff classification hourly rate for this Fiscal Year.*   

Hourly Rate for FY 2014-2015 Enter the Bidder staff classification hourly rate for this Fiscal Year.*   
 

The maximum escalation rate is five percent (5%) per year.   
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COST TABLE VII.9  BIDDER STAFF HOURLY RATES 
(For informational purposes only—not included for evaluation purposes.) 

Item # Bidder Staff Classification 
Hourly Rate 
for FY 2008-

2009 

Hourly Rate 
for FY2009-

2010 

Hourly Rate 
for FY 2010-

2011 

Hourly Rate 
for FY2011-

2012 

Hourly Rate 
for FY 2012-

2013 

Hourly Rate 
for FY 2013-

2014 

Hourly Rate 
for FY 2014-

2015 

1          
2          
3          
4          
5          
6          
7          
8          
9          
10          
11          
12          
13          
14          
15          
16          
 

The maximum escalation rate is five percent (5%) per year. 
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Optional VoteCal Central EMS and County EMS Implementation, Support,  
Maintenance Cost Tables and Information Lists 

 
 Bidder will complete all the cost and information tables for the optional EMS solution.  Bidder may 

mark a table as “no additional charge” if Bidder decides to provide the necessary services or 
technologies at no charge to the SOS.   

 
Optional Cost Table VII.10 – Optional VoteCal EMS Project Deliverables – Central 
Implementation 
 
In the following table, identify the total additional cost to implement the optional centralized VoteCal EMS 
in addition to the core VoteCal system and providing all deliverables identified in the SOW, Appendix A, 
Attachment 1, Exhibit 3.  Total cost should include all Bidder costs associated with producing the 
deliverable, implementing the centralized EMS solution, and providing the first year of maintenance and 
operations for hardware, solution software, and required platform software.   

 

Optional Cost Table VII.10 –Optional VoteCal EMS Central Implementation 

TOTAL COST For One-Time Development and Implementation of the 
Centralized VoteCal EMS (A) (A) $ 

 

 

Enter Total (A) on Optional VoteCal EMS COST TABLE VII.17 – Optional VoteCal EMS Cost Summary. 
 
Optional Cost Table VII.11- Optional VoteCal EMS Per-County Cost for VoteCal EMS 
Implementation 
 
For each tier level in the following table (column B), identify the total costs to implement and to provide 
support for the first year of operation of the VoteCal EMS for a county that size in accordance with the 
Phase A and Phase B deliverables identified in the VoteCal EMS Statement of Work, Appendix A, 
Attachment1, Exhibit 7.   These rates will apply to any county implementing the VoteCal EMS, either as a 
pilot county, or subsequently during the contracted vendor support period. 

 

COLUMN HEADING INFORMATION TO BE ENTERED IN THAT COLUMN 

Tier Level – # Active Registered Voters Do not enter – already in cost table 

(B) Total One-Time Cost: Implementation + 
1st Year Operations Enter Bidder’s cost for each county Tier level 

 

Note: For each county adopting the EMS system, Bidder will be paid 75% of corresponding Tier level 
when conversion, training and pilot operation (Phase A) is completed and the remaining 25% of total 
when first year of operation (Phase B) is completed. 
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Optional VoteCal EMS Cost Table VII.11 –  
Per-County Cost for VoteCal EMS Implementation 

Tier Level:  
# Active Registered Voters 

(B) Total One-Time Cost:  
Implementation +  

1st Year Operations 

Tier 1:  Under 15,000 voters $ 

Tier 2:  15,000 - 50,000 voters $ 

Tier 3:  50,001 - 200,000 voters $ 

Tier 4:  200,001 - 1 Million voters $ 

Tier 5:  1 Million - 3 Million Voters $ 

Tier 6: More than 3 Million Voters $ 

 
 
Enter Total (B) for each tier in Optional EMS Cost Table VII.17.
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Optional Information Table VII.12a – Optional VoteCal EMS System (centralized solution) 
One-Time Hardware List  
 
(NOTE: This information table was transferred to Section VI as Exhibit VI.9) 
 
Optional Information Lists VII.12b–g –Optional VoteCal EMS System One-Time Hardware 
Lists By Tier 
 
[NOTE: These information tables were transferred to Section VI as Exhibit VI.10(a–f).] 
 
 
Optional Information Table VII.13a – List of Optional VoteCal EMS System One-Time 
Platform Software to Be Purchased or Licensed  
 
(NOTE: This information table was transferred to Section VI as Exhibit VI.11) 
 
 
Optional Information Tables VII.13b–g - Optional VoteCal EMS System  One-Time 
Platform Software To Be Purchased or Licensed By Tier 
 
[NOTE: These information tables were transferred to Section VI as Exhibits VI.12(a–f).] 
 
 
Optional Cost Table VII.14 – Optional VoteCal EMS Hardware Maintenance and 
Operations Support (M&O) Costs  
 
The SOS has the option to purchase up to five (5) years of additional hardware maintenance and 
operations (M & O) support for the VoteCal EMS application in one-year increments.  If SOS exercises 
that option, the M & O would cover additional hardware support (if any) required for the VoteCal EMS 
system in central SOS facilities and in the facilities of counties that had converted to the VoteCal EMS, 
over and above the contracted M & O support for the VoteCal system.  Bidders who propose a VoteCal 
EMS solution that does not require additional hardware above the hardware required for the VoteCal 
system may not propose additional costs for central M & O support.  Similarly, Bidders who propose a 
VoteCal EMS system that do not include proposed hardware for deployment to the counties may not 
propose M & O costs for county support. 
 
If contracted by SOS, general M & O support would begin at the conclusion of the 1st year of system 
operation (i.e., the conclusion of Phase VI).  SOS would pay the contracted annual M & O rate for support 
of the central system components (if any) of the VoteCal EMS system, as well as the applicable tier-rate 
(if any) for each of the pilot counties that had implemented the VoteCal EMS.  Payments will be made 
monthly, in arrears, at one-twelfth the applicable contracted annual rate, and prorated for partial-year 
implementations as described below.  
 
For counties that subsequently implement the VoteCal EMS system, SOS will automatically include M & 
O support for those counties (if any) upon the conclusion of 1st year of operation (i.e., Phase B), at the 
prevailing annual rate for that tier and that year of contracted support.  Partial years will be pro-rated for 
the applicable portion of the covered year.   
 
Example:  Assume SOS contracts for 5 years of M & O support for the VoteCal EMS, and  there are two 
pilot counties for the implementation project, one Tier 1 and one Tier 2.  Further, assume that after initial 
implementation of the VoteCal EMS, one Tier 2 county (County A), finishes conversion to the VoteCal 
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EMS (Phase A) after 6 months of operation under the VoteCal EMS M & O contract. Another county, Tier 
3, (County B) finishes conversion to the VoteCal EMS (Phase A) after 2 years and 4 months of operation 
under the VoteCal M & O contract. 

VoteCal EMS 
System & Pilot 

County(s)

1st Yr Operation
(Phase VI)

5 Years Contracted Maintenance & Operation (M & O) Support

Year 1 Year 5Year 4Year 3Year 2

County “A”
1'st Yr Op
(Phase B) M & O

(Prorated at 
Yr 2 rate)

M & O at full 3rd, 4th & 5th year rates

County “B”
1'st
(P

 Yr Op
hase B) M & O

(Prorated at 
Yr 3 rate)

M & O at full 4th & 5th year rates

 
 
• The contractor would receive payment for M & O support of the central components of the VoteCal 

EMS system for the full five years, at the applicable rate each year.   
• The contractor would receive payment for M & O support of both pilot counties using the VoteCal 

EMS system for the full five years, at the applicable tier rate each year.   
• County A would complete 1st year of operation (Phase B) six months into the 2nd year of the M & O 

contract.  The contractor would receive 50% (6 months / 1 year) of the applicable 2nd year rate for Tier 
2 M & O support of that county, and would receive the full Tier 2 rate for years 3, 4 and 5. 

• County B would complete 1st year of operation (Phase B) 4 months into the 3rd year of the M & O 
contract.  The contractor would receive 66% (8 months / 1 year) of the applicable 3rd year rate for Tier 
3 M & O support of that county, and would receive the full Tier 3 rate for years 4 and 5. 

 
COLUMN HEADING INFORMATION TO BE ENTERED IN THAT COLUMN 

Location Do not enter – already on list table 
Cost by Maintenance 
Year  
 
“Centralized” row 
 
 
 
 
 
“Tier” rows 
 

Maintenance Year Indicator – Do Not Enter.  Already in table 
 
 
Columns 1 through 5, indicate the cost for each applicable year to provide M 
& O support for central hardware components of the VoteCal EMS solution 
(if any) that would not be covered by the M & O contract for the main 
VoteCal system.   
 
Columns 1 through 5, indicate the cost for each tier and for each applicable 
year to provide M & O support for any hardware proposed in the VoteCal 
EMS solution that would be located at the county and would not be covered 
by the M & O contract for the main VoteCal system.  (Please refer to cost 
table VII.11 for the definition of each tier.) 

(D) 5-Year Software 
Support Total 

For each row, sum the total cost for all five years and enter the total in the 
applicable row of column C. 

 
 
Maximum allowable escalation of costs is five percent (5%) per year.   
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Optional Cost Table VII.14 – Optional VoteCal EMS Hardware Maintenance and Operations Support (M & O) Costs 
Cost by Maintenance Year  

The maximum escalation rate is five percent (5%) per year. Location 
1 2 3 4 5 

(C) 5-Year HW 
M&O Total  

Centralized EMS System (if any) $ $ $ $ $ $ 

Tier 1 County (if any) $ $ $ $ $ $ 

Tier 2 County (if any) $ $ $ $ $ $ 

Tier 3 County (if any) $ $ $ $ $ $ 

Tier 4 County (if any) $ $ $ $ $ $ 

Tier 5 County (if any) $ $ $ $ $ $ 

Tier 6 County (if any) $ $ $ $ $ $ 
 

 
Enter Total (C) for each tier in Optional VoteCal EMS Cost Table VII.17.

VoteCal Statewide Voter Registratio
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Optional Cost Table VII.15 – Optional VoteCal EMS Application Software Support Costs 
 
The SOS has the option to purchase software support for the VoteCal EMS application for a single five-
year period.  If contracted by SOS, VoteCal EMS application software support would begin at the 
conclusion of the 1st year of system operation (i.e., the conclusion of Phase VI).  SOS would pay the 
contracted annual general rate for support of the VoteCal EMS application, as well as the applicable tier-
rate (if any) for each of the pilot counties that had implemented the VoteCal EMS.  Payments will be 
made monthly, in arrears, at one-twelfth the applicable contracted annual rate, and prorated for partial-
year implementations as described below.  
 
 
For counties that subsequently implement the VoteCal EMS system, SOS will automatically include 
software support for those counties (if any) upon the conclusion of 1st year of operation (i.e., Phase B), at 
the prevailing annual rate for that tier and that year of contracted support.  Partial years will be pro-rated 
for the applicable portion of the covered year.   
 
Example:  Assume SOS contracts for 5 years of software support for the VoteCal EMS, and that there are 
two pilot counties for the implementation project, one Tier 1 and one Tier 2.  Further, assume that after 
initial implementation of the VoteCal EMS, one Tier 2 county (County A), finishes conversion to the 
VoteCal EMS (Phase A) after 6 months of operation under the VoteCal EMS software support contract. 
Another county, Tier 3, (County B) finishes conversion to the VoteCal EMS (Phase A) after 2 years and 4 
months of operation under the VoteCal software support contract. 
 

VoteCal EMS 
System & Pilot 

County(s)

1st Yr Operation
(Phase VI)

5 Years Contracted Software Support (SS)

Year 1 Year 5Year 4Year 3Year 2

County “A”
1'st Yr Op
(Phase B) SS

(Prorated at 
Yr 2 rate)

SS at full 3rd, 4th & 5th year rates

County “B”
1'st Yr Op
(Phase B) SS

(Prorated at 
Yr 3 rate)

SS at full 4th & 5th year rates
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• The contractor would receive payment for software support of the VoteCal EMS application for the full 

five years, at the general rate each year.   
• The contractor would also receive payment for software support for both of the pilot counties using 

the VoteCal EMS system for the full five years, at the applicable tier rate each year.   
• County A would complete 1st year of operation (Phase B) six months into the 2nd year of the software 

support contract.  The contractor would receive 50% (6 months / 1 year) of the applicable 2nd year 
rate for Tier 2 software support for that county, and would receive the full Tier 2 rate for years 3, 4 
and 5. 

• County B would complete 1st year of operation (Phase B) 4 months into the 3rd year of the software 
support contract.  The contractor would receive 66% (8 months / 1 year) of the applicable 3rd year rate 
for Tier 3 software support for that county, and would receive the full Tier 3 rate for years 4 and 5. 

 
 

COLUMN HEADING INFORMATION TO BE ENTERED IN THAT COLUMN 

Component Do not enter – already on list table 
Cost by Support Year  
 
 
“VoteCal EMS 
Application – general 
software support” row 
 
 
 
“Tier” rows 
 

Maintenance Year Indicator – Do Not Enter.  Already in table 
 
 
Columns 1 through 5, indicate the cost for each applicable year to provide 
general software support for the VoteCal EMS application (if any) that would 
not be covered by the software support contract for the main VoteCal 
system.   
 
 
Columns 1 through 5, indicate the additional cost for each tier and for each 
applicable year to provide software support for the VoteCal EMS application 
to a county in that tier.  (Please refer to cost table VII.11 for the definition of 
each tier.) 

(D) 5-Year Software 
Support Total 

For each row, sum the total cost for all five years and enter the total in the 
applicable row of column C. 
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Optional Cost Table VII.15 – Optional VoteCal EMS Application Software Support Costs 
Cost by Support Year  

The maximum escalation rate is five percent (5%) per year. Component 
1 2 3 4 5 

(D) 5-Year 
Software 

Support Total 

VoteCal EMS Application – 
general software support 

$ $ $ $ $ $ 

Tier 1 County (if any) $ $ $ $ $ $ 

Tier 2 County (if any) $ $ $ $ $ $ 

Tier 3 County (if any) $ $ $ $ $ $ 

Tier 4 County (if any) $ $ $ $ $ $ 

Tier 5 County (if any) $ $ $ $ $ $ 

Tier 6 County (if any) $ $ $ $ $ $ 
 
Please note that the maximum allowable escalation of costs is five percent (5%) per year. 
 
Enter Total (D) for the Optional VoteCal EMS application and each tier in Optional VoteCal EMS Cost Table VII.17. 
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Optional Information Tables VII.16a-g – Optional VoteCal EMS On-Going Platform 
Software License Costs (Information Only) 
 
After the 1st year of operation (Phase VI), SOS will provide any required continuing platform software 
licensing required to support the centralized VoteCal EMS and the county implementations of the EMS.  
Products listed should correspond to entries in Section VI,  Exhibit VI.11 List of Optional VoteCal EMS 
System (centralized solution) One-Time Platform Software To Be Purchased or Licensed and Exhibit 
VI.12(a–f) – Optional VoteCal EMS One-Time County Platform Software To Be Purchased Or Licensed 
By Tier.  
  
  All products with zero costs are considered perpetual licenses. 
 
Bidder is to provide the estimated cost for platform software licenses for the 5-year period of Bidder 
maintenance and support of the VoteCal EMS.  
 

COLUMN HEADING INFORMATION TO BE ENTERED IN THAT COLUMN 

Item # Do not enter – already in cost table. 

Product Name  Enter the corresponding product name for each platform software 
product Information Table VII.3. 

# of licenses Enter the total number of licenses to be maintained 

On-going License Fee Cost 
Per Year per Item 

Enter the ongoing fee estimate.  Assume escalation will not exceed 5% 
per year. 

Total On-Going Fees by 
Line Item 

Multiply the # of this Item by the Total # of Months Required and multiply 
this product by the On-Going Software Cost Per Month Per Item and 
enter the sum in this column. 

Total Optional VoteCal 
EMS On-Going Platform 
Software Licensing Cost  

Add up the Total Cost column and enter the sum. 
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Optional Information Table VII.16a– VOTECAL SYSTEM ON-GOING PLATFORM 
SOFTWARE LICENSING COSTS (Information Only) 
 
List must correspond with platform software product listing in Section VI, Exhibit VI.11 List of Optional 
VoteCal EMS System (centralized solution) One-Time Platform Software to Be Purchased or Licensed. 
Use additional pages if necessary. 
 
 

Optional Information List VII.16a  
Optional Core VoteCal EMS On-Going Platform Software (centralized solution) 

  
 Cost by Maintenance Year 

  

Item 
# Product Name 

# of 
licenses

1 2 3 4 5 

Total 
Platform 
Software 
Licensing 

Cost 
1    $ $ $ $ $ $ 

2    $ $ $ $ $ $ 

3    $ $ $ $ $ $ 

4    $ $ $ $ $ $ 

5    $ $ $ $ $ $ 

6    $ $ $ $ $ $ 

7    $ $ $ $ $ $ 

8    $ $ $ $ $ $ 

9    $ $ $ $ $ $ 

10    $ $ $ $ $ $ 

11    $ $ $ $ $ $ 

12    $ $ $ $ $ $ 

13    $ $ $ $ $ $ 

Total Optional VoteCal EMS On-Going Platform Software Licensing Costs $ 
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List must correspond with platform software product listing in Section VI, Exhibit VI.12a - Optional VoteCal 
EMS One-Time County Platform Software List – TIER 1 (Under 15,000 Voters). 
 
 

Optional Information List VII.16b 
Tier 1 County Optional VoteCal EMS On-Going Platform Software Costs   

(Tier 1:  Under 15,000 Voters) 

  
 Cost by Maintenance Year 

  

Item 
# Product Name 

# of 
licenses

1 2 3 4 5 

Total 
Platform 
Software 
Licensing 

Cost 
1   $ $ $ $ $ $ 
2   $ $ $ $ $ $ 
3   $ $ $ $ $ $ 
4   $ $ $ $ $ $ 
5   $ $ $ $ $ $ 
6   $ $ $ $ $ $ 
7   $ $ $ $ $ $ 
8   $ $ $ $ $ $ 
9   $ $ $ $ $ $ 

10   $ $ $ $ $ $ 
11   $ $ $ $ $ $ 
12   $ $ $ $ $ $ 
13   $ $ $ $ $ $ 

Total Tier 1 EMS On-Going Platform Software Licensing Costs $ 
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List must correspond with platform software product listing in Section VI, Exhibit VI.12b - VoteCal Optional 
EMS One-Time County Platform Software List – TIER 2 (15,001 – 50,000 Voters) . 
 

Optional Information List VII.16c 
Tier 2 County Optional VoteCal EMS On-Going Platform Software Costs   

(Tier 2: 15,000 - 50,000 Voters) 

  
 Cost by Maintenance Year 

  

Item 
# Product Name 

# of 
licenses 

1 2 3 4 5 

Total 
Platform 
Software 
Licensing 

Cost 
1   $ $ $ $ $ $ 
2   $ $ $ $ $ $ 
3   $ $ $ $ $ $ 
4   $ $ $ $ $ $ 
5   $ $ $ $ $ $ 
6   $ $ $ $ $ $ 
7   $ $ $ $ $ $ 
8   $ $ $ $ $ $ 
9   $ $ $ $ $ $ 
10   $ $ $ $ $ $ 
11   $ $ $ $ $ $ 
12   $ $ $ $ $ $ 
13   $ $ $ $ $ $ 

Total Tier 2 EMS On-Going Platform Software Licensing Costs $ 
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List must correspond with platform software product listing in Section VI, Exhibit VI.12c - VoteCal Optional 
EMS One-Time County Platform Software List – TIER 3 (50,001 – 200,000 Voters). 
 
 

Optional Information List VII.16d 
Tier 3 County Optional VoteCal EMS On-Going Platform Software Costs 

(Tier 3: 50,001 - 200,000 Voters) 

  
 Cost by Maintenance Year 

  

Item 
# Product Name 

# of 
licenses

1 2 3 4 5 

Total 
Platform 
Software 
Licensing 

Cost 
1   $ $ $ $ $ $ 
2   $ $ $ $ $ $ 
3   $ $ $ $ $ $ 
4   $ $ $ $ $ $ 
5   $ $ $ $ $ $ 
6   $ $ $ $ $ $ 
7   $ $ $ $ $ $ 
8   $ $ $ $ $ $ 
9   $ $ $ $ $ $ 
10   $ $ $ $ $ $ 
11   $ $ $ $ $ $ 
12   $ $ $ $ $ $ 
13   $ $ $ $ $ $ 

Total Tier 3 EMS On-Going Platform Software Licensing Costs $ 

  December 5, 2008
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List must correspond with platform software product listing in Section VI, Exhibit VI.12d - VoteCal Optional 
EMS One-Time County Platform Software List – TIER 4 (200,001 – 1 Million Voters). 
 
 

Optional Information List VII.16e 
Tier 4 County Optional VoteCal EMS On-Going Platform Software Costs   

(Tier 4:  200,001 – 1 Million Voters) 

  
 Cost by Maintenance Year 

  

Item 
# Product Name 

# of 
licenses

1 2 3 4 5 

Total 
Platform 
Software 
Licensing 

Cost 
1   $ $ $ $ $ $ 
2   $ $ $ $ $ $ 
3   $ $ $ $ $ $ 
4   $ $ $ $ $ $ 
5   $ $ $ $ $ $ 
6   $ $ $ $ $ $ 
7   $ $ $ $ $ $ 
8   $ $ $ $ $ $ 
9   $ $ $ $ $ $ 

10   $ $ $ $ $ $ 
11   $ $ $ $ $ $ 
12   $ $ $ $ $ $ 
13   $ $ $ $ $ $ 

Total Tier 4 EMS On-Going Platform Software Licensing Costs $ 
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List must correspond with platform software product listing in Section VI, Exhibit VI.12e - VoteCal Optional 
EMS One-Time County Platform Software List – TIER 5 (1 Million – 3 Million Voters). 
 
 

Optional Information List VII.16f 
Tier 5 County Optional VoteCal EMS On-Going Platform Software Costs  

(Tier 5: 1 Million – 3 Million Voters)  

  
 Cost by Maintenance Year 

  

Item 
# Product Name 

# of 
licenses

1 2 3 4 5 

Total 
Platform 
Software  
Licensing 

Cost 
1   $ $ $ $ $ $ 
2   $ $ $ $ $ $ 
3   $ $ $ $ $ $ 
4   $ $ $ $ $ $ 
5   $ $ $ $ $ $ 
6   $ $ $ $ $ $ 
7   $ $ $ $ $ $ 
8   $ $ $ $ $ $ 
9   $ $ $ $ $ $ 

10   $ $ $ $ $ $ 
11   $ $ $ $ $ $ 
12   $ $ $ $ $ $ 
13   $ $ $ $ $ $ 

Total Tier 5 EMS On-Going Platform Software Licensing Costs $ 
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List must correspond with platform software product listing in Section VI, Exhibit VI.12f - VoteCal Optional 
EMS One-Time County Platform Software List – TIER 6 (Over 3 Million Voters). 
 
 

Optional Information List VII.16g 
Tier 6 County Optional VoteCal EMS On-Going Platform Software Costs  

(Tier 6: Over 3 Million Voters)  

  
 Cost by Maintenance Year 

  

Item 
# Product Name 

# of 
licenses

1 2 3 4 5 

Total 
Platform 
Software 
Licensing 

Cost 
1   $ $ $ $ $ $ 
2   $ $ $ $ $ $ 
3   $ $ $ $ $ $ 
4   $ $ $ $ $ $ 
5   $ $ $ $ $ $ 
6   $ $ $ $ $ $ 
7   $ $ $ $ $ $ 
8   $ $ $ $ $ $ 
9   $ $ $ $ $ $ 

10   $ $ $ $ $ $ 
11   $ $ $ $ $ $ 
12   $ $ $ $ $ $ 
13   $ $ $ $ $ $ 

Total Tier 6 EMS On-Going Platform software Licensing Costs $ 
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Optional Cost Table VII.17 – Optional VoteCal EMS Cost Summary (For Proposal 
Evaluation and Scoring Only) 
 
1) For the purpose of comparing and scoring of VoteCal EMS proposal costs only, please complete the 

table below.  Row C totals will be used to evaluate costs for the central EMS system.  Rows 1-5 will 
be used to evaluate costs for tiered county levels.  Row T will be used for comparison and scoring of 
the optional VoteCal EMS, if proposed.  

At this time, SOS has no knowledge of which counties might actually choose to implement the optional 
VoteCal EMS should it be proposed by the bidder and implemented. 

 
COLUMN HEADING INFORMATION TO BE ENTERED IN THAT COLUMN 

Row # Do not enter – already on table 

Location Do not enter – already on table 
Implementation & 1st 
Yr Operation (A)  
 
Implementation & 1st 
Yr Operation (B) 

In column A, enter the total cost for implementation of the central VoteCal 
EMS from Table VII.10.     
 
In column B, enter the total cost to implement the VoteCal EMS in a county 
of that tier from Table VII.11, column B.   

Hardware M&O (C) Enter the total cost for 5 years hardware M&O, if any, from the 1st row of 
Table VII.14, column C. 

EMS Application 
Software Support (D) 

Enter the total cost for 5 years software support of the EMS application from 
the 1st row of Table VII.15, column D.   

Subtotal (E) In Column E, calculate the subtotal of Columns B, C and D for each tier.   

“# of Counties”(F) Do not enter – already in table 
Total (G) 

 Row C 
 

 Tier rows 
 
 

 Row T 

 
Enter the sum of Columns A, C and D in Column G. 
 
For each tier, multiply the subtotal in Column E by the “number of counties” 
for that tier in Column F and enter the result in Column G.   
 
Calculate the total of Column G, rows C and 1 through 6, and enter the total 
in Row T.   
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Optional VoteCal EMS Cost Table VII.17 – Cost Summary (For Proposal Evaluation and Scoring 
Only) 

Row # Location Implementation 
& 1st Yr 

Operation 

Hardware 
M&O 

EMS 
Application 
Software 
Support 

Sub-Total # of 
Counti

es 

Total 

  (A) (C) (D) n/a n/a (G) 

C Centraliz
ed 
VoteCal 
EMS 

      

  (B) (C) (D) (E) (F) (G) 

1 Tier 1 
County 

    3  

2 Tier 2 
County 

    2  

3 Tier 3 
County 

    3  

4 Tier 4 
County 

    1  

5 Tier 5 
County 

    1  

6 Tier 6 
County 

    1  

T Total Cost for evaluation and scoring of Optional VoteCal EMS  
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